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1 Work Performed This Month

(I took vacations from December 26-31).
1. I attended the ACAT03 workshop from December 1-5 in Japan and

gave two presentations (one on the configuration monitoring, another on the
DAR for Natalia). I also chaired a session during the workshop.

2. I partially attended the LCG User Registration/VO Management/Authorization
workshop held at CERN through VRVS from Dec. 15-17.

3. I spent some time to learn McRunJob and wrote a document on
McRunJob Context Services with the database schema.

4. Some time was spent to teach Tanya how to use VOMS ACL, and
integrate the JAVA Connector that connects between the VOMSRS and EDG
VOMS. I developed the module in November using web services.

5. Helped Gerald Guglielmo with the Alien VO Server installation. It
seems there is still some problem on this due to lack of document.

6. The new version of VOMS which supports AC(RFC 8231 Attribute
Certificate) has been compiled and installed. It is not usable now due to the
VOMS Admin is not available yet.

7. Spent some time to learn the web services.

2 Status of Deliverables

1.VO project:
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(1). The new version of VOMS is installed. But the VOMS admin was
delayed due to the late release and holidays. I plan to finish it this month.
(2). Adil Hansen will be at Fermilab and we plan to spend some time together
working on utilize VOMS for SRB.

2. Configuration Monitoring (1). I will document the work on configura-
tion monitoring and put up a web page. (2). Begin to add more features on
the configuration monitoring to do resource reservation.

3. McRunJob Context Service The require document with the database
schema has been done. I plan to do the implementation once I get the
feedback from Greg.

3 Plans For Next Month

1. VO project
(1). I plan to finish the new version of VOMS and VOMS admin. The

admin part has been delayed due to the late release of VOMS Admin. (2).
I will spend some time to work with Adil Hansen on using VOMS in SRB;
(3). Try to solve the problem on Alien VO server installation;

2. Monitoring work (1). I will finish setting up a configuration monitoring
web page; (2). I will talk with Iosif on VO resource reservation, scheduling
using Configuration monitoring tool, MonaLisa, VO tools. (3). Shaowen
Wang at University of Iowa mentioned to me about the GROW project and
their monitoring effort using GT3. He mentioned he has some graduate stu-
dent working with him and it is possible to collaborate with me on some
monitoring work. I think it will be good to bring additional manpower with-
out paying them. I will discuss further with them when Shaowen comes to
Fermilab sometime this month.

3. McRunJob Context Services The draft design document has been
done. I plan to do the implementation once I get the feedback from Greg.
My estimate is about a couple of weeks to finish the setup and coding.

4 Longer Term Plans

I need discuss with the management.

2



5 Resources Needed

None.

6 Links To Supporting Documentation

• 1. Configuration monitoring web page:

• http://computing.fnal.gov/cms/Monitor/configuration/index.html

•

• 2. McRunJob Context Service document:

• http://home.fnal.gov/ yujun/mc runjob/ContextService 2.doc
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